

## CERTIFICATE OF COMPLETION

Sheet \_\_\_\_\_ of \_\_\_\_\_

CONTRACT TITLE	IMPROVEMENTS TO KUALA LUMPUR-SEREMBAN EXPRESSWAY		
CONTRACT NO	8-91(W)/P/C5S1/PMJV/0691	DATE OF ISSUE	11.10.1993
EMPLOYER	PROJEK LEBUHRAYA UTARA SELATAN BERHAD		
ENGINEER	HSS INTEGRATED SDN BHD		
CONTRACTOR	PERCON-MTD (JOINT VENTURE)		


1. Part(s) or Section(s) of the Works : **CE.1.100 - CH 50.700**

2. Request for Issue of Certificate of Completion :

We request the issue of the Certificate of Completion for the part of the Works named in 1 above in accordance with Clause 48.1 of the Conditions of Contract.

3. Undertaking by Contractor.

We undertake to finish any outstanding work and to make good any defects arising during the Period of Maintenance as defined in Clause 49.1 including the outstanding items listed in Appendix 'A' attached herewith in accordance with Clause 48.1 of the Conditions of Contract to be completed by the dates specified.

Signed : 

Name : **MOHD MAZLAN BIN MD. YUSOF**

Designation : **PROJECT MANAGER**

Company : **PERCON - MTD J.V**

Date : **11.10.1993**




4. Certificate of Engineer :

We certify that ~~this section of the Works~~ the whole of the Works was in our opinion, practically completed on 10.10.1993

5. Maintenance Period :

The expiry date of the Maintenance Period for this section of the works will be : **10.10.1994**

Signed : 

Name : **Kuna Sittampalam**

Designation : **Project Director**

Company : **HSS Integrated Sdn Bhd**

Date : **11.10.1993**